City of Huntington Beach
Capital Improvement Program Master Schedule

Wed 5/12/10

ID [Task Name Duration Start Finish Resource Budget Comments 2011
56 4l5l6[7[8lo

1 ARTERIAL 1095 days | Mon 5/12/08 Fri 7/20/12 H
2 CC-1095 Newland Street Widening & Vertical Re-alignment (PCH 520 days Mon 6/2/08 Fri 5/28/10 Eng $6,000,000 |Poles to be removed 5/14/10. Paving V)

to Hamilton) to follow.
3 Construction 520 days Mon 6/2/08 Fri 5/28/10
4
5 CC-1319 Atlanta Avenue Widening (Huntington to Delaware) 1095 days | Mon 5/12/08 | Fri 7/20/12 Eng $2,194,100 Actual r/w acquisition moved to

10/11 due to matching fund issues.
Construction to 11/12.
6 Design 410 days Mon 1/5/09 Fri 7/30/10
7 Caltrans Authorization (Right-of-Way) 555 days | Mon 5/12/08 Fri 6/25/10 k il
8 Right-of-Way Acquisition (Preliminary) 200 days Mon 7/5/10 Fri 4/8/11 C
9 Right-of-Way Acquisition (Execute Purchase Agreements) 155days | Mon 4/11/11 | Fri 11/11/11 &
10 Construction 100 days Mon 3/5/12 Fri 7/20/12
11
12 CC-1321 Edinger Parkway Improvements (Saybrook to Countess) | 109 days | Tue 1/19/10 Fri 6/18/10 Eng $600,000 | Construction underway. Project is
55% complete.

13 Construction 109 days | Tue 1/19/10 Fri 6/18/10
14
15 CC-1356 Bridge Rehabilitation BPMP Program (Warner, Magnolia, | 240 days | Mon 1/11/10 | Fri 12/10/10 Eng $300,000 Have been awarded design funds.

& Brookhurst) RFP for design services to go out

June 2010.

16 Caltrans Authorization to Design 120 days | Mon 1/11/10 Fri 6/25/10
17 Design 120 days | Mon 6/28/10 | Fri 12/10/10
18
19 CC-1359 Federal Stimulus Arterial Rehab (Slater: Graham to 75 days Mon 3/29/10 Fri 7/9/10 Eng $1,300,000 Final paving completed. Project

Goldenwest) ahead of schedule.
20 Construction 75 days Mon 3/29/10 Fri 7/9/10
21
22 CC-1366 Pavement Management Study 185 days | Mon 10/12/09 | Fri 6/25/10 Eng $200,000 Study underway.
23 Prepare PMS Report 185 days | Mon 10/12/09 | Fri 6/25/10
24
25 CC-(TBD) Beach / Warner Improvements (Design) 120 days | Mon 4/5/10 Fri 9/17/10 Eng $300,000 |Reviewing consultant fee proposals.
26 Design 120 days Mon 4/5/10 Fri9/17/10
27
28 CC-(TBD) Brookhurst / Adams Improvements (Design) 120 days Mon 4/5/10 Fri 9/17/10 Eng $450,000 |Reviewing consultant fee proposals.
29 Design 120 days Mon 4/5/10 Fri 9/17/10
30
31 CC-1372 Federal Stimulus Arterial Rehab (Garfield: Newland to 169 days | Tue 2/23/10 | Fri 10/15/10 Eng $700,000 Project was moved from CC-1379

Magnolia) due to surplus federal stimulus

funds.

32 Caltrans Authorization 69 days Tue 2/23/10 Fri 5/28/10 o
33 Construction 40 days Mon 8/23/10 | Fri 10/15/10 i)
34
35 CC-1379 Phase 2: Arterial Rehab 08/09 (Magnolia: Warner to 80 days Mon 8/2/10 | Fri 11/19/10 Eng $3,000,000 | Design completed. Bid in May '10.

1-405, Gothard: Heil to Edinger, Slater: Newland to Beach)
36 Construction 80 days Mon 8/2/10 Fri11/19/10 =
37
38 |DRAINAGE & WATER QUALITY 820 days | Mon 4/7/08 Fri 5/27/11
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39 CC-1255A Talbert Lake Urban Runoff Diversion - Phase | 0 days Wed 5/19/10 | Wed 5/19/10 Eng $5,000,000 | Project shortfall remains an issue.

Asking for State to authorize

completion of design and cancel
construction funds.
40 Design 0 days Wed 5/19/10 | Wed 5/19/10
41
42 CC-1255B Talbert Lake Phase Il 0 days Wed 5/19/10 | Wed 5/19/10 Eng $2,000,000 Project to be cancelled pending
funding issues.
43 Design (TBD) 0 days Wed 5/19/10 | Wed 5/19/10
44 Construction (TBD) 0 days Wed 5/19/10 | Wed 5/19/10
45
46 CC-1293 Heil Pump Station Rebuild 820 days | Mon 4/7/08 Fri 5/27/11 Eng $1,950,000 Acquiring right-of-way. Seeking
additional $4M in grant funding for
construction.

47 Design 575 days Mon 4/7/08 Fri 6/18/10
48 Right-of-Way Acquisition 649 days Mon 4/7/08 | Thu 9/30/10
49 Construction 100 days | Mon 1/10/11 Fri 5/27/11 )
50
51 CC-1307 Irby Park Runoff Treatment 0 days Wed 5/19/10 | Wed 5/19/10 Eng $2,500,000 Regional Water Board did not

approve infiltration concept.

Re-scope is not feasible. Looking to
cancel project.

52 Prelim Design & Environmental Documentation 0 days Wed 5/19/10 | Wed 5/19/10 9
53 Final Design 0 days Wed 5/19/10 | Wed 5/19/10 9
54 Construction 0 days Wed 5/19/10 | Wed 5/19/10 9
55
56 [FACILITY 1084 days | Tue 4/1/08 Fri 5/25/12
57 CC-1261 Utilities Yard Facilities Plan Improvements 390 days | Mon 2/1/10 Fri 7/29/11 Ops/Eng $11,000,000 Construction 20% complete.
58 Construction 390 days Mon 2/1/10 Fri 7/29/11
59
60 CC-1306 Seismic Retrofit of City Hall Building 544 days Tue 4/1/08 Fri 4/30/10 Eng/B&S $7,000,000 Completed.
61 Construction 453 days Tue 4/1/08 | Thu 12/24/09
62 Construction (Civic Center Landscaping) 70 days Mon 1/25/10 Fri 4/30/10
63
64 ADA IMPROVEMENTS 215 days | Mon 1/11/10 | Fri 11/5/10 Design and bid as a package.
65 MSC-464 City Gym ADA (08/09) 185 days | Mon 1/11/10 | Fri 9/24/10 Facilities $120,000
66 Design 130 days | Mon 1/11/10 Fri 7/9/10
67 Construction 40 days Mon 8/2/10 Fri 9/24/10
68
69 MSC-468 Edison Community Center ADA (08/09) 185 days | Mon 1/11/10 | Fri 9/24/10 Facilities $90,000
70 Design 130 days | Mon 1/11/10 Fri 7/9/10 “H
71 Construction 40 days Mon 8/2/10 Fri 9/24/10 =
72
73 Oakview Community Center ADA 200 days | Mon 1/11/10 | Fri 10/15/10 Facilities $66,000
74 Design 130 days | Mon 1/11/10 Fri 7/9/10
75 Construction 40 days Mon 8/23/10 | Fri 10/15/10 J
76
77 Central Park Restrooms ADA 215 days | Mon 1/11/10 Fri 11/5/10 Facilities $170,000
78 Design 140 days | Mon 1/11/10 Fri 7/23/10
79 Construction 40 days Mon 9/13/10 Fri 11/5/10 -
80
81 Banning Library ADA 155 days Mon 3/1/10 Fri 10/1/10 Facilities $26,000
82 Design 95 days Mon 3/1/10 Fri 7/9/10
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83 Construction 30 days Mon 8/23/10 Fri 10/1/10 =i
84
85 Murdy Community Center Roof 141 days | Fri 12/18/09 Fri 7/2/10 Facilities $240,000 CDBG funds have been approved.
Award in March.

86 Design 31 days Fri 12/18/09 Fri 1/29/10 [ aEEr
87 Construction 24 days Tue 6/1/10 Fri 7/2/10 %
88
89 Senior Center 413 days Fri 4/18/08 |Wed 11/18/09 | Developer |$19,000,000 On hold due to legal issues. =
90 Design 381 days Fri 4/18/08 Fri 10/2/09 al
91 Bidding & Construction 0days |Wed 11/18/09 | Wed 11/18/09 % 11/18
92
93 ENERGY EFFICIENCY IMPROVEMENTS 670 days | Mon 11/2/09 | Fri 5/25/12 >
94 HVAC Measures, Interior Lighting Re-design & Retrofit, 620 days | Mon 1/11/10 | Fri 5/25/12 |Adm/Facilites| $2,000,000 | Will utilize energy focused Program

Additional Building Controls, Energy Information Management Manager to design & construct all

System, Server Virtualization & HVAC, Downtown Lighting projects. Working on procurement of

Master Plan services.
95 Procurement 100 days | Mon 1/11/10 Fri 5/28/10 eann: %
96 Design Development 55 days Mon 5/31/10 Fri 8/13/10 jﬁ
97 Final Design 45 days Mon 8/16/10 | Fri 10/15/10 =
98 Permits 60 days | Mon 10/18/10 Fri 1/7/11 ,ﬁg}l
99 Bidding & Construction 360 days | Mon 1/10/11 Fri 5/25/12 =
100
101 Downtown LED Streetlights 345 days | Mon 12/14/09 Fri 4/8/11 Adm/Trans $365,000 Blufftop parking lots retrofit.

Opened bids for material.
102 Detailed design & pilot-tests 155 days | Mon 12/14/09 | Fri 7/16/10 N
103 Permits 20 days Mon 7/19/10 Fri 8/13/10 jutm
104 Construction 115days | Mon 11/1/10 Fri 4/8/11
105
106 GIS Based Street Light Audit (in-house) 260 days | Mon 1/4/10 | Fri12/31/10 |Adm/IS/Trans| $78,000 Met with internal project team to
kick-off project.

107 Project Planning 85 days Mon 1/4/10 Fri 4/30/10 Hl
108 Implementation 140 days | Mon 6/21/10 | Fri 12/31/10 ¢
109
110 Feasibility, Environmental Review, Design & Entitlements for 520 days | Mon 11/2/09 | Fri10/28/11 |Adm/Planning| $250,000 Vendor selected. @

Large Scale Solar
111 RFP 25 days Mon 11/2/09 Fri 12/4/09 Qkfl
112 Implementation - consultants 105 days Mon 3/8/10 Fri 7/30/10 C jl
113 RFP for PPA 150 days Mon 8/2/10 Fri 2/25/11 Ezzzeeg
114 PPA construction 175days | Mon 2/28/11 | Fri 10/28/11 @
115
116 |LOCAL STREET 465 days | Mon 6/15/09 | Fri 3/25/11
117 MSC 455 Tree Petition Streets (07/08) 300 days | Mon 6/15/09 Fri 8/6/10 Streets/Eng | $3,600,000 | Construction ongoing. Two streets v

at a time.
118 Construction 300 days | Mon 6/15/09 Fri 8/6/10 )
119
120 MSC-471 Tree Petition Streets (09/10): Huntington Street, Edam 45 days Mon 7/19/10 | Fri9/17/10 | Streets/Eng $200,000 Design complete. Award 6/7/10. el
Circle

121 Construction 45 days Mon 7/19/10 Fri9/17/10 —
122
123 CC-1374 Tree Petition Streets (09/10) 315days | Mon 1/11/10 | Fri 3/25/11 Eng/Streets $550,000 Design underway.
124 Design 110days | Mon 1/11/10 Fri 6/11/10 C } L
125 Construction 120 days | Mon 10/11/10 | Fri 3/25/11 1] ==225
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126
127 MSC-474 Residential Pavement (09/10) 215 days Mon 2/1/10 | Fri11/26/10 | Streets/Eng $600,000 Design completed.
128 Design 75 days Mon 2/1/10 Fri 5/14/10
129 Construction 80 days Mon 8/9/10 Fri 11/26/10 =
130
131 INEIGHBORHOOD 760 days | Mon 3/24/08 | Fri2/18/11
132 CC-1324 Downtown Street Light Replacement Phase II: Orange: 760 days | Mon 3/24/08 | Fri2/18/11 Trans $900,000 |Currently studying possibility of LED O

2nd to 11th, 6th: Orange to Walnut, 7th: Palm to PCH, Olive: 1st street lighting.

to 7th, Main: Palm to Acacia, PCH: Main to First.
133 Design (Phase Il) 605 days | Mon 3/24/08 Fri 7/16/10 v
134 Construction (Phase Il) 70days | Mon 11/15/10 | Fri 2/18/11 ]
135
136 CC-(TBD) Concrete Replacement (09/10) 175 days | Mon 3/8/10 Fri 11/5/10 | Streets/Eng $285,000 Preparation of construction

documents underway.
137 Design 55 days Mon 3/8/10 Fri 5/21/10
138 Construction 60 days Mon 8/16/10 Fri 11/5/10
139
140 |PARKS 780 days | Mon 6/16/08 | Fri 6/10/11
141 CC-1346 Edison Park Youth Sports Complex Refurbishment 660 days | Mon 8/11/08 | Fri 2/18/11 Cs $1,245,000 Funds have been unfrozen. @
142 Design & Environmental Clearance 320 days | Mon 8/11/08 | Fri 10/30/09 )
143 Construction 100 days | Mon 10/4/10 Fri 2/18/11 )
144
145 Barlett Park (08/09) 180 days | Mon 10/4/10 | Fri 6/10/11 Cs $200,000 Master Plan approved by Council.
Environmental in FY 10/11.

146 Environmental Clearance 180 days | Mon 10/4/10 Fri 6/10/11
147
148 CC-1286 Beach Blufftop Restrooms (Phase II: Restrooms No.2 145 days | Mon 12/7/09 | Fri 6/25/10 CS/Eng $2,400,000 Construction 80% complete.

through 7)
149 Construction 145 days | Mon 12/7/09 Fri 6/25/10
150
151 Gun Range Clean-up (08/09) 385 days Mon 2/9/09 Fri 7/30/10 | CS/Planning | $200,000 Delay due to scope changes.
152 EIR and Remedial Action Plan 385 days Mon 2/9/09 Fri 7/30/10
153
154 CC-1345 LeBard Park (07/08 & 08/09) 530 days | Mon 6/16/08 | Fri 6/25/10 CSs $250,000 Design completed. Need approval

from Fish & Game to finish
environmental. No construction
funds.
155 Environmental 530 days | Mon 6/16/08 Fri 6/25/10
156
157 CC-1347 Skate Park Worthy Park (08/09) 0 days Wed 5/19/10 | Wed 5/19/10 Cs $150,000 On hold pending school district > ‘5/1‘9
concerns.
158 Conceptual Master Plan & Environmental Review 0 days Wed 5/19/10 | Wed 5/19/10 > 5/19
159 11
160 CC-1349 Wardlow Park 0 days Wed 5/19/10 | Wed 5/19/10 CS $150,000 | On hold due to stalled development > 5/19
of adjacent site. \ \

161 Design & Entitlements 0 days Wed 5/19/10 | Wed 5/19/10 > 5/19
162
163 CC-1350 Worthy Park Restroom 180 days | Mon 3/1/10 Fri 11/5/10 CS/Eng $120,000 Postponed indefintely. 2
164 Design & Environmental 85 days Mon 3/1/10 Fri 6/25/10
165 Construction 40 days Mon 9/13/10 Fri 11/5/10 %:;
166 |
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167 Central Park Enhanced Habitat 0 days Wed 5/19/10 | Wed 5/19/10 CSs $250,000 On hold pending resolution of
Senior Center litigation.

168 Design 0 days Wed 5/19/10 | Wed 5/19/10
169 Construction 0 days Wed 5/19/10 | Wed 5/19/10
170
171 Shipley Nature Center Restroom 50 days Mon 3/29/10 Fri 6/4/10 CS/Eng $90,000 Construction 75% complete. =Y
172 Construction 50 days Mon 3/29/10 Fri 6/4/10 -
173
174 Sports Complex Restroom 50 days Mon 3/29/10 Fri 6/4/10 CS/Eng $99,600 Construction 75% complete. H%v
175 Construction 50 days Mon 3/29/10 Fri 6/4/10 -
176
177 |ISEWER 815 days | Mon 4/27/09 Fri 6/8/12
178 CC-1339 Sewer Lining 165 days Mon 3/1/10 | Fri 10/15/10 Eng $250,000 Design underway. T
179 Design 60 days Mon 3/1/10 Fri 5/21/10 EZdn
180 Construction 60 days Mon 7/26/10 | Fri 10/15/10 ==
181
182 CC-1368 Oceanhill Drive Sewer Lift Station (#15) 430 days | Mon 11/2/09 | Fri 6/24/11 Eng $250,000 Design underway.
183 Design 150 days | Mon 11/2/09 Fri 5/28/10
184 Construction 120 days | Mon 1/10/11 Fri 6/24/11 ( )
185
186 CC-1369 Adams/Ranger Sewer Lift Station (#16) 385 days Mon 1/4/10 Fri 6/24/11 Eng $300,000 Design underway.
187 Design 200 days Mon 1/4/10 Fri 10/8/10 —
188 Construction 120 days | Mon 1/10/11 Fri 6/24/11 C )
189
190 CC-1370 Warner Ave Gravity Sewer Main & Lift Station "C" 815 days | Mon 4/27/09 Fri 6/8/12 Eng $600,000 Final design in FY 09/10 & 10/11.

Reconstruction Construct in FY 11/12.
191 Alternatives Analysis 115days | Mon 4/27/09 Fri 10/2/09
192 Final Design of Ultimate Solution 180 days Mon 6/7/10 Fri 2/11/11 ) 1
193 Construction 180 days | Mon 10/3/11 Fri 6/8/12
194
195 TRANSPORTATION 600 days | Mon 11/3/08 | Fri 2/18/11
196 CC-1199 TSCOUP IILIV & V (Signal Coordination) 40 days Mon 4/5/10 Fri 5/28/10 Trans $750,000 Construction underway.
197 Construction 40 days Mon 4/5/10 Fri 5/28/10 0
198
199 CC-1213 Signal Installation @ Newland/Hamilton 55 days Mon 4/5/10 Fri 6/18/10 Trans $190,000 Construction underway.
200 Construction 55 days Mon 4/5/10 Fri 6/18/10 -l
201
202 CC-1204 HES Signal Modification (Brookhurst/Yorktown) 285 days | Mon 11/30/09 | Fri 12/31/10 Trans $250,000 OCTA moved funding to FY10/11.

Obtained Caltrans approvals.

203 Caltrans Authorization 80 days | Mon 11/30/09 | Fri3/19/10 NN
204 Construction 65 days Mon 10/4/10 | Fri 12/31/10 =
205
206 CC-1246 HES Signal Modification (Atlanta/Newland) Concurrent 265 days | Mon 11/30/09 | Fri 12/3/10 Trans $250,000 OCTA moved funding to FY10/11.

with CC 1247 Obtained Caltrans approvals.
207 Caltrans Authorization 80days | Mon 11/30/09 | Fri3/19/10 Y
208 Construction 45 days Mon 10/4/10 Fri 12/3/10 -
209
210 CC-1247 HES Signal Modifications (Atlanta/Magnolia) Concurrent | 265 days | Mon 11/30/09 | Fri 12/3/10 Trans $250,000 OCTA moved funding to FY10/11.

with CC 1246 Awaiting Caltrans approvals.
211 Caltrans Authorization 80 days | Mon 11/30/09 | Fri 3/19/10 o
212 Construction 45 days Mon 10/4/10 Fri 12/3/10 C.:‘
213
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214 CC-1254 Beach / Taylor Signal Installation 570 days | Mon 11/3/08 Fri 1/7/11 Trans $230,000 |On hold pending Caltrans approvals.
215 Caltrans Authorization 455 days | Mon 11/3/08 Fri 7/30/10 W \‘\Ffl
216 Construction 65 days | Mon 10/11/10 Fri 1/7/11 e—
217
218 CC-1267 PCH Transit Center between First and Huntington 70 days | Mon 11/15/10 | Fri 2/18/11 Trans $400,000 Project will be re-bid in July '10. P
219 Construction 70days | Mon 11/15/10 | Fri 2/18/11 ——
220
221 (UTILITY UNDERGROUNDING 285 days | Mon 10/26/09 | Fri 11/26/10
222 CC-2052 Beach Boulevard Underground Utility District 285 days | Mon 10/26/09 | Fri 11/26/10 Eng $8,300,000 Infrastructure complete. Cabling

installation underway.
223 Construction (Cabling) & Pole Removal 285 days | Mon 10/26/09 | Fri 11/26/10 )
224
225 |WATER 715 days | Mon 1/5/09 Fri 9/30/11
226 CC-1175 Southeast Reservoir & CC-1191 Southeast Transmission | 162 days | Wed 2/17/10 | Thu 9/30/10 Eng $185,000 Planning of transmission main has

Main (Planning Phase Only) started.
227 Design 162 days | Wed 2/17/10 | Thu 9/30/10 r
228
229 CC-1268 Well No. 8 Irrigation Project (Phase | @ Central Park) 115 days | Mon 10/26/09 | Fri 4/2/10 Eng $250,000 Construction completed pending
final resolution to equipment
start-up issues.
230 Construction 115 days | Mon 10/26/09 Fri 4/2/10
231
232 CC-1305 Energy Backup Wells (6,9 & 10) 95 days Mon 2/8/10 Fri 6/18/10 Eng $288,000 Tank option selected and ordered.
Need to install vaporizers @ wells.
233 Construction 95 days Mon 2/8/10 Fri 6/18/10 G i}
234
235 CC-(TBD) Well No. 8 Irrigation Project (Phase Il - Related to 300 days Mon 2/1/10 Fri 3/25/11 Eng $130,000 Not started.
CC-1268)

236 Design 215 days Mon 2/1/10 Fri 11/26/10 )
237 Permits (Building, and may need DPH & OCWD approval) 125days | Mon 10/4/10 Fri 3/25/11 ‘ )
238
239 CC-(TBD) Irrigation Improvements 259 days | Mon 10/5/09 | Thu 9/30/10 Ops $250,000 Ongoing throughout year.
240 Construction 259 days | Mon 10/5/09 | Thu 9/30/10
241
242 CC-(TBD) Landscape Well #2 130 days | Mon 4/5/10 Fri 10/1/10 | Streets/ Eng $85,000 Improvements at northwest corner

of Edinger/Springdale.
243 Design 40 days Mon 4/5/10 Fri 5/28/10 =y,
244 Construction 60 days Mon 7/12/10 Fri 10/1/10 —
245
246 CC-(TBD) Security Improvements 259 days | Mon 10/5/09 | Thu 9/30/10 Ops $650,000 Ongoing throughout year.
247 Construction 259 days | Mon 10/5/09 | Thu 9/30/10
248
249 CC-(TBD) Variable Frequency Drive at Booster Stations 80 days Mon 3/1/10 Fri 6/18/10 Ops/Eng $650,000 Study underway. @
250 Study 80 days Mon 3/1/10 Fri 6/18/10 emmm =)
251
252 CORROSION CONTROL 715 days | Mon 1/5/09 Fri 9/30/11
253 CC-1285 Corrosion Protection 30" Steel on Yorktown (Joint 160 days | Mon 11/1/10 | Fri 6/10/11 Eng $3,900,000 Award in August 2010.

Bonding and Appurtenance Upgrade)

254 Construction 160 days | Mon 11/1/10 Fri 6/10/11 )
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255
256 CC-1317 12" Harbor Distribution Corrosion Control (Pipe Has | 415 days | Mon 5/4/09 Fri 12/3/10 Eng $200,000 On schedule.
Joint Bonding)
257 Design & Pilot Field Testing 260 days Mon 5/4/09 Fri 4/30/10 EEEmEE
258 Construction 70 days Mon 8/30/10 Fri 12/3/10 ma——
259
260 CC-1360 Corrosion Protection 21" Steel OC-9 (Joint Bonding 630 days | Mon 2/23/09 | Fri7/22/11 Eng $200,000 Construct in FY 10/11.
and Appurtenance Upgrade - Design Only)
261 Design 380 days | Mon 2/23/09 Fri 8/6/10 Hh
262 Construction 180 days | Mon 11/15/10 | Fri 7/22/11 G »
263
264 CC-1357 Rehabilitation of Above Ground Utilities - Water 715 days Mon 1/5/09 Fri 9/30/11 Eng $250,000 Estimated about 50 total locations
Fund) that may need rehabilitation.
265 Design 355 days Mon 1/5/09 Fri 5/14/10
266 Permits (CDP & Flood Control District) 95 days Mon 4/19/10 Fri 8/27/10 ¢ —
267 Construction 220 days | Mon 11/29/10 | Fri 9/30/11 )
268
269 WATER MAIN REPLACEMENT 670 days | Mon 1/5/09 Fri 7/29/11
270 CC-1361 Water Main Replacement (Last Phase of WMP CI 650 days Mon 2/2/09 Fri 7/29/11 Eng $2,500,000 Watermain replacement in the
Pipe Replacement Program - Approx. 3,300 LF) Downtown.
271 Design 335 days Mon 2/2/09 Fri 5/14/10 REFRFRSERRR Ao
272 Construction 235 days Mon 9/6/10 Fri 7/29/11 T
273
274 CC-(TBD) Water Main Replacement @ Various Locations 261 days | Thu 10/1/09 | Thu 9/30/10 Eng $500,000 | At various location based on priority
(Design Only) list. In-house design.
275 Design 261 days | Thu10/1/09 | Thu 9/30/10
276
277 CC-1375 Trinidad Lane Watermain Replacement 485 days Mon 1/5/09 | Fri 11/12/10 Eng $250,000 Design on schedule.
278 Design 355 days Mon 1/5/09 Fri 5/14/10 nELREL
279 Permits ( CDP & Flood Control District) 90 days Mon 4/19/10 Fri 8/20/10 rLﬁ*QL
280 Construction 55 days Mon 8/30/10 | Fri 11/12/10 =
281
282 WATER MASTER PLANNING STUDIES 255 days | Mon 12/7/09 | Fri11/26/10
283 CC-(TBD) Update to the Urban Water Management Plan 180 days | Mon 12/7/09 | Fri 8/13/10 Ops/Eng $50,000 Received fee proposal for work. 4
284 Study 180 days | Mon 12/7/09 Fri 8/13/10 [anananans me)
285
286 CC-(TBD) Update to the Water Master Plan 180 days | Mon 3/22/10 | Fri 11/26/10 Eng/Ops $250,000 Reviewing consultant proposals.
287 Study 180 days | Mon 3/22/10 | Fri 11/26/10 e )
288
289 WATER SYSTEM RELIABILITY STUDIES 214 days | Mon 12/7/09 | Thu 9/30/10
290 CC-(TBD) Study Elimination of Potential Choke Points Near 145 days | Mon 12/7/09 | Fri 6/25/10 Eng $75,000 Began study.
Overmyer Reservoir
291 Study 145 days | Mon 12/7/09 Fri 6/25/10 ¢ )
292
293 CC-(TBD) Study to Create Potential Redundancy of the 170 days | Mon 1/4/10 Fri 8/27/10 Eng $75,000 Began study.
Northern End of the 36" Main OC-35
294 Study 170 days Mon 1/4/10 Fri 8/27/10
295
296 CC-(TBD) Develop Alternatives to Improve Reliability Between | 89 days Mon 5/31/10 | Thu 9/30/10 Eng $50,000 Not started. 7
PCH, Warner, Edinger, & Algonquin
297 Study 89 days Mon 5/31/10 | Thu 9/30/10 22
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